

# Rice 2.5 Project Plan

- Scope
  - 1. Finish remaining backend items for KRRM-144 - Data cannot be retrieved due to an unexpected error
  - 2. Items Prioritized by KRAD UXI Group
  - 3. Continue Work for KIM Screens, Action List
- Timeline
  - Milestone 1: 2/19/14-3/25/14
  - Milestone 2: 3/25/14-5/6/14
  - Milestone 3: 5/7/14-6/3/14
  - Milestone 4: 6/4/14-7/1/14
  - Milestone 5: 7/2/14-7/29/14
  - Milestone 6: 7/30/14-8/12/14
  - Release Candidate 1: 8/13/14-8/26/14
  - Final Release: 8/29/14
- Teams

## Scope

See Rice 2.5 Design and Analysis pages for more detail.

### 1. Finish remaining backend items for an unexpected error

**KRRM-144 - Data cannot be retrieved due to**

### 2. Items Prioritized by KRAD UXI Group

- Includes UI KRAD Equivalency Items
- Includes items needed for KC POC
- KS KRAD items also included here
- Includes UXI priorities
- etc.

### 3. Continue Work for KIM Screens, Action List

- So momentum is not disrupted on UXI collaboration, 1 resource will continue work on KIM Screens, Action List.

## Timeline

### Milestone 1: 2/19/14-3/25/14

KRAD UXI Items:

- [Redacted]
- [Redacted]
- [Redacted]
- [Redacted]
- KULRICE-10886 - Data cannot be retrieved due to an unexpected error

### Milestone 2: 3/25/14-5/6/14

-> Performance Branch (2.5 KRAD UXI work) is merged into trunk during this milestone

-> Peter & Claus' teams begin

KRAD UXI Items:

- KULRICE-11698 - Data cannot be retrieved due to an unexpected error - note, this item was carried over due to delays in
- [Redacted]
- [Redacted]

- [KULRICE-8889](#) - Data cannot be retrieved due to an unexpected error (pushed from milestone 2 due to scheduling issues with
- 
- 
- 
- 
- [KULRICE-12229](#) - Data cannot be retrieved due to an unexpected error

**Equivalency:**

- 
- 
- 
- 
- 
- 
- 
- 
- [KULRICE-11271](#) - Data cannot be retrieved due to an unexpected error (6h)

### Milestone 3: 5/7/14-6/3/14

**KRAD UXI Items:**

- 
- 
- 
- 
- 
- 
- 
- [KULRICE-10585](#) - Data cannot be retrieved due to an unexpected error

**Rice Screens:** UXI Design of Action List, Doc Search, and KIM Screens Complete on 5/9/14

**JPA Items:**

- 
- [KULRICE-12246](#) - Data cannot be retrieved due to an unexpected error

**Equivalency Items:**

- 
- 
- [KULRICE-10528](#) - Data cannot be retrieved due to an unexpected error (30h)

### Milestone 4: 6/4/14-7/1/14

**KRAD UXI Items:** To Be Prioritized.

**Rice Screens:** Continue Work on KIM Screens, Doc Search, Action List.

- [KULRICE-8934](#) - Data cannot be retrieved due to an unexpected error

**JPA Items:**

- [KULRICE-11665](#) - Data cannot be retrieved due to an unexpected error

**Equivalency Items:**

- 
- 
- 
- 
- 
- 
- 
- 
- 
- 
- [KULRICE-10755](#) - Data cannot be retrieved due to an unexpected error (16h)

## Milestone 5: 7/2/14-7/29/14

**KRAD UXI Items:** To Be Prioritized.

**Rice Screens:** Continue Work on KIM Screens, Doc Search, Action List.

**JPA Items:**

- [Redacted]
- [KULRICE-11177](#) - Data cannot be retrieved due to an unexpected error

**Equivalency Items:**

- [Redacted] (12h)
- [Redacted] (18h)
- [Redacted] 24h
- [Redacted] 30h
- [Redacted] (16h)
- [Redacted] 18h
- [Redacted] (22h)
- [Redacted] 24h
- [Redacted] 48h
- [Redacted] (18h)
- [Redacted] 24h
- [Redacted] (4h)
- [Redacted] 24h
- [Redacted] (6h)
- [Redacted] (24h)
- [Redacted] 16h
- [Redacted] (24h)
- [Redacted] (18h)
- [Redacted] 30h
- [Redacted] (6h)
- [Redacted] (12h)
- [Redacted] (8h)
- [Redacted] 12h
- [Redacted] (40h)
- [Redacted] (4h)
- [Redacted] (8h)
- [KULRICE-10643](#) - Data cannot be retrieved due to an unexpected error (4h)

## Milestone 6: 7/30/14-8/12/14

**KRAD UXI Items:** To Be Prioritized.

**Rice Screens:** Continue Work on KIM Screens, Doc Search, Action List.

- [KULRICE-12541](#) - Data cannot be retrieved due to an unexpected error

**JPA Items:**

- [KULRICE-9512](#) - Data cannot be retrieved due to an unexpected error

## Release Candidate 1: 8/13/14-8/26/14

## Final Release: 8/29/14

## Teams

Screen Conversions	Equivalency	KRAD UXI	QA
--------------------	-------------	----------	----

<b>Kristina (DM)</b> Peter (0.5) Sona (0.5) Corey Jeff R. Jonathan (0.25)	<b>Claus (DM)</b> Shannon (0.5) Steve Martin Kurt (0.5) WUSTL developer	<b>Jerry (DM)</b> Brian Tadas Jeff H. Matt W (0.25) until 7/31 Mark (0.25) until 6/30 Nisha Tom (0.5) until 5/9	<b>Adam (QAM)</b> Erik Deep Dan (0.75)
--	--	--	---