

Rice 2.4 Project Plan

- Scope & Tasks
 - Items
- Milestones
 - 2.4 Milestone 1 - August 12, 2013 - complete
 - 2.4 Milestone 2 - October 15, 2013 - complete
 - 2.4 Milestone 3 - December 17, 2013 - complete
 - 2.4 Milestone 4 - February 19, 2014 - complete
 - 2.4 Final Release - April 18, 2014

<p> </p>

Scope & Tasks

See working [2.4 Agile Planning Board](#) for task breakdown, tracking, and progress.

Items


1.		
	a.	
	b.	
	c.	
	d.	
	e.	
	f.	
	g.	
	h.	
	i.	
	j.	
2.		pected error
	a.	
	b.	
	c.	
	d.	
	e.	
	f.	
	g.	
	h.	
	i.	
	j.	KULRICE-9555 - Data cannot be retrieved due to an unexpected error (possibly out of scope)

See [Rice 2.4 Design and Analysis](#) pages for more detailed analysis of Roadmap items.

Milestones

2.4 Milestone 1 - August 12, 2013 - complete

Scope:

- JPA: Data Layer Restructuring, some Internal JPA Conversion 

Sprints:

- JPA Sprint 1
- JPA Sprint 2
- JPA Sprint 3
- JPA Sprint 4
- JPA Sprint 5

2.4 Milestone 2 - October 15, 2013 - complete

Scope:

- KRAD/KNS Equivalency:
 - Lookup Gap Analysis complete (Phases 1 & 2 - identification of items & if they're already covered in KRAD) ✓
 - Inquiry Gap Analysis complete for Inquiry ✓
 - Maintenance Gap Analysis complete for Maintenance ✓
 - Lookup Equivalency achieved (jiras done)
 - Lookup Conversion Guide draft complete
 - Lookup Phase 3 Analysis (focus group preparation & review) ✓
- JPA:
 - Internal conversion of KEW to JPA ✓
 - "Defaulting" features for inquiries, lookups, etc. (needed for demo at Kualu Days!) ✓
- KRAD Phase 3:
 - Performance tuning goals for response time ✓
- UX:
 - Application Header
 - New Left Menu
 - Form Control redesign
 - Input Groups
 - Label Align CSS Grid
 - Styling improvements: View Header, Sticky Footer, Tabs, Disclosures, Dialogs
- QA:

•	
•	
•	
•	
•	KULRICE-9953 - Data cannot be retrieved due to an unexpected error

Sprints:

- 2.4.0-m2 Sprint 1
- 2.4.0-m2 Sprint 2
- 2.4.0-m3 Sprint 3
- 2.4.0-m3 Sprint 4

2.4 Milestone 3 - December 17, 2013 - complete

Scope:

- KRAD/KNS Equivalency:
 - Review of Inquiry ✓
 - Focus Groups for Inquiry (Peter) ✓
 - Sample App buildout for Inquiry ✓
 - Conversion Guide - Documentation of change in how to do something in KRAD vs. KNS for non-gaps for Inquiry, Data Dictionary, Maintenance ✓
 - Finish Lookup, Inquiry, Data Dictionary, Conversion Script and Guide ✓
 - Review of Maintenance, Data Dictionary ✓
 - Focus Groups for Maintenance, Data Dictionary ✓
 - Sample App buildout for Maintenance ✓
- JPA:
 - eDocLite converted to JPA ✓
 - KSB converted to JPA ✓
 - Basic documentation on how to convert OJB to JPA ✓
 - Conversion scripts for OJB to JPA ✓
- KRAD Phase 3:
 - Performance: DOM cleanup & memory work
- Implement DevOps Database Process Changes ✓
- QA:
 - Formalize strategy for JPA testing ✓
 - Establish performance testing plan
 - AFT Gap Analysis: Continue with gap analysis on granular level to confirm that existing tests perform as they should ✓
 - Continued JIRA backlog grooming ✓
 - Close manually-testable Resolved jiras ✓
 - Continue to fill AFT gaps (with JPA testing strategy in mind) ✓
- KD Prep ✓

Sprints:

- 2.4.0-m3 Sprint 1
- 2.4.0-m3 Sprint 2
- 2.4.0-m3 Sprint 3
- 2.4.0-m4 Sprint 4

2.4 Milestone 4 - February 19, 2014 - complete

Scope:

- KRAD/KNS Equivalency:
 - Focus Groups for Components
 - Finish Conversion Script & Guide for 2.4 ✓
 - Work on non-UXI gap items ✓
- JPA:
 - KIM, KRMS, KEN Converted to JPA ✓
 - Conversion script documentation ✓
 - Mostly completed Documentation
- QA:
 - Establish performance testing plan ✓
 - Set up dedicated performance test environment ✓

Sprints:

- 2.4.0-m4 Sprint 1
- 2.4.0-m4 Sprint 2
- 2.4.0-m4 Sprint 3
- 2.4.0-m4 Sprint 4

2.4 Final Release - April 18, 2014

Scope:

- Complete Regression Testing
- Complete Unit & Integration Tests
- Complete Performance Testing
- Complete Documentation