

Rice 2.3 Project Plan

- Overview
- Scope & Tasks
 - Roadmap Items
- Resources
 - Teams
 - Responsibilities
- Milestones
 - 2.3 Milestone 1 Release - April 8, 2013
 - 2.3 Milestone 2 Release - May 6, 2013
 - 2.3 Milestone 3 Release - June 24, 2013
 - 2.3 Release Candidate 1 - July 8, 2013
 - 2.3 Final Release - July 31, 2013

Overview

Timeline: Milestones every 4-5 weeks or so. Technical Analysis indicated more of a 9 month release. Original scope for 2.3 has been split into 3 minor releases: Rice 2.3, Rice 2.4, and Rice 2.5.

Split: ~ 70% new features/30% maintenance

Scope & Tasks

See working [2.3 Project Plan](#) spreadsheet for task breakdown, tracking, and progress. Original scope for 2.3 has been split into 3 minor releases: Rice 2.3, Rice 2.4, and Rice 2.5.

Roadmap Items

1. KRRM-141: KRAD Phase 3: top 5 items

See [Rice 2.3 Design and Analysis](#) page for more detailed analysis of Roadmap items.

Resources

Parallel Team Model: 2 Development Teams, 1 JPA Task Force, 1 QA Team, & Shared Resources

Teams

Red Team
Claus Niesen (DM)
Samuel Holtzkampf
Steve Manning
Martin Taylor
Shannon Hess

Blue Team

Peter Giles
(DM)

Brian Smith

Jeff Ruch

Sona
Muthuswa
my

Corey
Pedersen

Matthew
Wuertz

QA Team

Erik Meade
(Lead)

Dan Seibert

Deep
Moteria

JPA Team

Eric
Westfall (L
TA)

Aaron
Hamid

Jonathan
Keller

Shared Resources

Jessica
Coltrin (PM
)

Jerry Neal (
KRAD
Architect)

**Functional
Team:** Matt
Sargent (B
A), Tom
Clark (UX),
Grant
Trudel (TW
)

Responsibilities

- **KNS Equivalency** - Red Team, Jerry (some), Jonathan (analysis)
- **Rice Conversion, KRAD Phase 3** - Blue Team, Jerry (some)
- **JPA** - JPA Team
- **2.3 Maintenance Items** - Jerry, others as needed
- **Testing, Performance Benchmarking** - QA Team
- **Documentation Updates, Conversion Guide** - Grant
- **KRAD Look & Feel, Screen Mocks/UX** - Tom
- **Project Schedule/Coordination** - Jessica
- **Requirements Prioritization & Analysis** - Matt

Milestones

2.3 Milestone 1 Release - April 8, 2013

- Screen Conversion: Misc. Cleanup, start on items delivered in m2
- Phase 3: Page Titling redesign, Back button support for js actions, Iterate on validation framework UI (priority #2,5,6); Note that Breadcrumbs was postponed due to delays in requirements from KS

2.3 Milestone 2 Release - May 6, 2013

- KRAD/KNS Equivalency: Session Support
- Screen Conversion: Login Page
- Phase 3: KULRICE-8630 (History and Breadcrumbs), Improved Session Support, some performance enhancements including lite table

2.3 Milestone 3 Release - June 24, 2013

- KRAD/KNS Equivalency: Lookup (except Multi-Value Lookup)
- Screen Conversion: Action List
- Phase 3: Improve Performance & Memory Consumption (priority #1,3,4)
- Inclusion of Bootstrap & LESS

2.3 Release Candidate 1 - July 8, 2013

- Bootstrap/LESS themes
- Tier 2 Performance Enhancements

2.3 Final Release - July 31, 2013

- Regression Testing
- Testing & Documentation of new Features
- Bug Fixes