

# Rice 2.3 Project Plan

- Overview
- Scope & Tasks
  - Roadmap Items
- Resources
  - Teams
  - Responsibilities
- Milestones
  - 2.3 Milestone 1 Release - April 8, 2013
  - 2.3 Milestone 2 Release - May 6, 2013
  - 2.3 Milestone 3 Release - June 24, 2013
  - 2.3 Release Candidate 1 - July 8, 2013
  - 2.3 Final Release - July 31, 2013

## Overview

**Timeline:** Milestones every 4-5 weeks or so. Technical Analysis indicated more of a 9 month release. Original scope for 2.3 has been split into 3 minor releases: Rice 2.3, Rice 2.4, and Rice 2.5.

**Split:** ~ 70% new features/30% maintenance

## Scope & Tasks

See working [2.3 Project Plan](#) spreadsheet for task breakdown, tracking, and progress. Original scope for 2.3 has been split into 3 minor releases: Rice 2.3, Rice 2.4, and Rice 2.5.

## Roadmap Items

1. KRRM-141: KRAD Phase 3: top 5 items

See [Rice 2.3 Design and Analysis](#) page for more detailed analysis of Roadmap items.

## Resources

Parallel Team Model: 2 Development Teams, 1 JPA Task Force, 1 QA Team, & Shared Resources

## Teams

Red Team
Claus Niesen (DM)
Samuel Holtzkampf
Steve Manning
Martin Taylor
Shannon Hess

## Blue Team

Peter Giles  
(DM)

Brian Smith

Jeff Ruch

Sona  
Muthuswa  
my

Corey  
Pedersen

Matthew  
Wuertz

## QA Team

Erik Meade  
(Lead)

Dan Seibert

Deep  
Moteria

## JPA Team

Eric  
Westfall (L  
TA)

Aaron  
Hamid

Jonathan  
Keller

## Shared Resources

Jessica  
Coltrin (PM  
)

Jerry Neal (   
KRAD  
Architect)

**Functional  
Team:** Matt  
Sargent (B  
A), Tom  
Clark (UX),  
Grant  
Trudel (TW  
)

## Responsibilities

- **KNS Equivalency** - Red Team, Jerry (some), Jonathan (analysis)
- **Rice Conversion, KRAD Phase 3** - Blue Team, Jerry (some)
- **JPA** - JPA Team
- **2.3 Maintenance Items** - Jerry, others as needed
- **Testing, Performance Benchmarking** - QA Team
- **Documentation Updates, Conversion Guide** - Grant
- **KRAD Look & Feel, Screen Mocks/UX** - Tom
- **Project Schedule/Coordination** - Jessica
- **Requirements Prioritization & Analysis** - Matt

## Milestones

### 2.3 Milestone 1 Release - April 8, 2013

- Screen Conversion: Misc. Cleanup, start on items delivered in m2
- Phase 3: Page Titling redesign, Back button support for js actions, Iterate on validation framework UI (priority #2,5,6); Note that Breadcrumbs was postponed due to delays in requirements from KS

### 2.3 Milestone 2 Release - May 6, 2013

- KRAD/KNS Equivalency: Session Support
- Screen Conversion: Login Page
- Phase 3: KULRICE-8630 (History and Breadcrumbs), Improved Session Support, some performance enhancements including lite table

### 2.3 Milestone 3 Release - June 24, 2013

- KRAD/KNS Equivalency: Lookup (except Multi-Value Lookup)
- Screen Conversion: Action List
- Phase 3: Improve Performance & Memory Consumption (priority #1,3,4)
- Inclusion of Bootstrap & LESS

### 2.3 Release Candidate 1 - July 8, 2013

- Bootstrap/LESS themes
- Tier 2 Performance Enhancements

### 2.3 Final Release - July 31, 2013

- Regression Testing
- Testing & Documentation of new Features
- Bug Fixes